Untitled Gantt Project

Jun 19, 2019

http://

Project manager

Project dates May 15, 2019 - Jun 25, 2019

Completion0%Tasks14Resources0


2

Tasks

Name	Begin date	End date	
Conception	5/15/19	6/21/19	
diagramme de classe	5/15/19	5/21/19	
diagrammes de séquence	5/20/19	5/24/19	
Vérification cohérence	6/4/19	6/6/19	
Verification cohérence	6/21/19	6/21/19	
Programmation	5/22/19	6/21/19	
Programmation partie 1	5/22/19	6/6/19	
Squelette des classes	5/22/19	5/23/19	
Méthodes principales	5/24/19	6/6/19	
Maquette fonctionnelle IHM	5/28/19	6/6/19	
Programmation partie 2	6/17/19	6/21/19	
Finalisation méthodes	6/17/19	6/21/19	
Finalisation IHM	6/17/19	6/21/19	
Presentation finale	6/24/19	6/24/19	

3

Gantt Chart



4

Resources Chart

